CERTAIN-COAST — how to fill the SPS MYP Detailed Budget workbook (by hand)

Certified early warning to protect water, port and energy infrastructure on a sinking Adriatic coast · total requested €382,500 · NPD €313,500 · PPD €69,000

Why by hand. The platform form says: *"Please note that using AI to fill out this budget file may corrupt the template, which will result in an unreadable application and its automatic rejection."* So the NATO workbook is not filled here. Download it, open it in Excel and type the values below into the input cells; the other cells are protected and calculate by themselves.

- **Only two tabs:** Info first, then Detail. The Summary tab fills in by itself; do not delete formulas or rows.
- **Numbers:** type whole euros without "€", spaces or separators (e.g. 30400). Leave a cell empty for zero.
- **Milestone 4** is optional and not used: leave column E of the Detail tab and cell C11 of the Info tab empty.
- **Row texts:** the descriptions in column A may be shortened; the amounts must stay as given, because they match the application form and the Budget document.
- **After typing**, check the totals in Section 4 before uploading the file on the platform (tab 8).

Template: SPS_MYP_Detailed_Budget.xlsx (nato.int, "Managing SPS grants")*; instructions:* sample application form, tab 8

1. Info tab

Cell	Field	Type
A2	SPS Ref. No.	leave empty (assigned by SPS)
C2	Approved Budget	leave empty (set after approval; the requested total is computed in Summary G15)
D2	Project Title	Certified early warning to protect water, port and energy infrastructure on a sinking Adriatic coast
E2	Short Title (max. 80 characters)	CERTAIN-COAST (must equal the "Project short title" of the platform form)
B5	Project Duration (months)	36
C5	Start Date (Kickoff)	[planned kick-off date; the SPS decision can take up to nine months after the deadline]
C9 / D9	Milestone 2: months / description	18 / Second technical and financial report
C10 / D10	Milestone 3: months / description	30 / Third technical and financial report
C11 / D11	Milestone 4: months / description	leave empty (optional)
B15 / C15 / D15 / E15	NPD: first / last name / institution / country	Dulian / Zeqiraj / Polytechnic University of Tirana / Albania (choose from the list)
B16 / C16 / D16 / E16	PPD: first / last name / institution / country	Jassim / Al-Khayat / Qatar University / Qatar (choose from the list)

Milestone 1 (month 6) and the final report (month 36) are already in the template. Columns F (NATO/Partner) and the dates in column E fill in by themselves.

2. Detail tab, block of the NATO-country Project Director (rows 1–52)

Row	Category	Column A: description	B: M1	C: M2	D: M3	E: M4	F: Final	Total
8	Equipment	Groundwater monitoring: boreholes, pressure/conductivity/temperature and barometric loggers, telemetry, spares	28900	30400	1500			60800
9	Equipment	Geodesy: GNSS stations and InSAR corner reflectors	18000	18000				36000
10	Equipment	Seismic: stations, node rental (two campaigns), fibre-optic sensing campaign (conditional)	15000	26500	11500			53000
11	Equipment	Field installation: power, enclosures and field chemistry instruments	6500	6500				13000
12	Equipment	Computing: GPU server, redundant data server and backup, software licences	7500	10000	2500			20000
15	Training	Training school: venue, materials, trainee travel		7500	7500			15000
16	Training	Training sessions for the end-user's staff and intended users		1000	2500		1500	5000

Row	Category	Column A: description	B: M1	C: M2	D: M3	E: M4	F: Final	Total
19	Communication and Publications	(label already there) Books & Journals						0
20	Communication and Publications	(label already there) Publication & IPR Protection						0
21	Communication and Publications	(label already there) Communications & Publicity	363	575	637		425	2000
24	Travel	Consortium meetings and stakeholder workshops	3300	6600	8100		4800	22800
25	Travel	Conference presentations	900	2250	2700		1350	7200
28	Consumables	Laboratory analyses: chloride and major ions	1800	4200	4200		1800	12000
29	Consumables	Sampling and field consumables	1600	2800	2400		1200	8000
30	Consumables	Mobile data plans: 15 units over 36 months	405	878	945		472	2700
33	Other	Shipping and customs for equipment	2000	2000				4000
34	Other	Insurance of field equipment	500	1000	1000		500	3000
35	Other	Open-source software: repository, testing, cloud computing, archiving	1000	2500	4000		2500	10000
36	Other	Man-hours for the management of the project (NPD only, with time records)	2500	5000	5000		2500	15000
41	Stipends	Stipends: 2 young researchers without a PhD, 30 months each	3600	8400	8400		3600	24000
—	Co-financing of personnel	nothing to enter						
		Grand total of this block (cell F52)						313500

3. Detail tab, block of the Partner-country Project Director (rows 54–105)

Row	Category	Column A: description	B: M1	C: M2	D: M3	E: M4	F: Final	Total
—	Equipment	nothing to enter						
68	Training	Young-researcher exchanges, two months each	2100	6300	8400		4200	21000
72	Communication and Publications	(label already there) Books & Journals						0
73	Communication and Publications	(label already there) Publication & IPR Protection		1000	3000		2000	6000
74	Communication and Publications	(label already there) Communications & Publicity						0
77	Travel	Consortium meetings	1800	3600	3600		1800	10800
78	Travel	Conference presentations	900	2250	2700		1350	7200
—	Consumables	nothing to enter						
—	Other	nothing to enter						
94	Stipends	Stipends: 2 young researchers without a PhD, 30 months each	3600	8400	8400		3600	24000
—	Co-financing of personnel	nothing to enter						
		Grand total of this block (cell F105)						69000

4. Checks after typing

Cell	What	Must show (€)
Detail F52	NPD grand total	313,500
Detail F105	PPD grand total	69,000
Summary G15	Total requested: must equal "Funding requested from NATO SPS" in the platform form	382,500

Summary tab by category and milestone (also the "Budget summary by item" table of the platform form):

Category	M1	M2	M3	M4	Final	Total
Equipment	75900	91400	15500	—	0	182800
Training	2100	14800	18400	—	5700	41000
Communication and Publications	363	1575	3637	—	2425	8000
Travel	6900	14700	17100	—	9300	48000
Consumables	3805	7878	7545	—	3472	22700
Other	6000	10500	10000	—	5500	32000
Stipends	7200	16800	16800	—	7200	48000
Co-financing of personnel	0	0	0	—	0	0
Total	102268	157653	88982	—	33597	382500

Reporting periods: M1 covers months 0–6, M2 months 6–18, M3 months 18–30, Final months 30–36; spending is spread evenly within each project year of the Budget document. The "Other" category, including the NPD's management hours, is 8.4% of the total (ceiling 15%).